**Project title** 

Location

Applicant

**Partners** 

**General objectiive** 

Short description of the project

DEVELOPMENT OF TOURISM AND INVESTMENT CAPACITIES IN CENTER REGION

13 rayons of the Republic of Moldova

Agency for Regional Development Centre

- 13 CDR Rayon Councils
- Associate: Association for Tourism Development in Moldova

Increasing investment attractiveness and touristic visibility of regional sites in the Central Development Region

The project will identify potential investment locations and major tourist sites in Central Development Region. For the most suitable locations will be elaborated business plans on the network. Local authorities will increase their management capacity in the localities, attracting and developing investment and tourism. The project provides 16 complex actions, which are grouped into five groups of activities:

GA 1: Evaluation of regional investment and tourism locations Inventory of regional economic zones with increased investment attractiveness;

Inventory of tourist potential of the DRC after TECDEV method; Creating functional database of locations for investment and tourism. GA 2: preparation of investment and tourism documentation in the CDR Elaboration of feasibility study for the locations that are of interest:

Elaboration of management plan / reingineering for two tourist areas Elaboration of business plans for investment and tourism locations GA 3: Human resources training and development

- Training on public-private partnerships and management of tourist areas
- Study visits to areas of public and private representative entrepreneurship interest

GA 4: Planning regional tourism infrastructure development

 Creation of regional office for information on the investment and tourism

Marking regional tourism trails

- Increase amount of investment attracted in CDR
- Relaunching regional location for investment and tourism
- Increase overall revenue and tourism
- Increased number of attracted tourists
- Increase of average length for tourists stay

Current status of the project Implementation period Costs

Results

In search for financial sources

24 months

4 985 756 lei