

Project Concept Form

Project title:	Asphalting of the road portion L326 M2-Clișova-Suhuluceni-Leușeni-Verejeni
Location:	Region of development Center, Rayons Orhei, Telenești, Villages: Ciocîlteni, Clișova, Coropcenii, Suhuluceni, Leușeni, Văsieni, Verejeni.
Applicant:	Consiliul Raional Orhei
Partners:	Telenești rayon council, Village hall Clișova, Ciocîlteni, Coropcenii, Suhuluceni, Văsieni, Leușeni, Verejeni
Overall objective:	Sustainable economic and social development of the region by improving traffic conditions on the part of the road - L326 M2 Clișova - Suhuluceni - Leușeni – Verejeni.
Description of the project:	<p>The access to/ from and between various parts of the region is needed for a competitive regional economy. The area has the road and transport infrastructure of a very poor quality, having an urgent need for rehabilitation. The rehabilitation of the mentioned portion of the road will enhance the access to and from the region. This fact will also lead to traffic density, a very important indicator for regional development, due to increasing number of car ownership, and according to this it contributes to living standards raise.</p> <p>This project is considered as a priority for the mentioned region and villages. It is included in the Strategic Plan for local development of each of the villages, and is created according to the Plan of infrastructure development of the rayon 2007-2013.</p>
The proposed activities:	<ul style="list-style-type: none"> • Implementation team creation. • Organization of procurement procedures. • Technical Project elaboration. • Organization of procurement procedures for construction. • Construction works. • Promotion activities. • Project monitoring and evaluation.
Expected results:	<ul style="list-style-type: none"> • Increasing the attractiveness of the area for investors. • Improved standard of living of the region's inhabitants. • Improved travel conditions. • Newly created enterprises. • Improved business environment. • Transportation of passengers and goods provided. • Decreased number of accidents (of at least 60%) on the mentioned portion of road.
The current status of project:	All the project documentation is going to be developed.
Total duration of the action:	18 months
Estimated costs:	69 291 283 lei